
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/30/2010

ESTIMATE SUMMARY 09:37:01

CONTID: C17269         ESTIMATE NO: 0008 PROG 2005

PCN: 17269-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 4TH LANE RAMP B PERCENT TIME:

PROJECT NO: ES5160A-010                   

US 160 4TH LANE RAMP B

NAME OF ROAD: 160A

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 07/17/2010 DATE TIME STARTED 09/03/2009

7353 S. EAGLE STREET DATE LET 07/23/2009 DATE WORK BEGAN

 DATE AWARDED 08/13/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/03/2009 DATE ACCEPTED

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 09/03/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,976,805.74 PARTICIPATING $ $ 353,521.26

AWARD PROJECT AMT: 2,447,212.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -30,402.80

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.19

WORK DAYS

WORK DAYS

80.71%

574,285.76

353,521.26

323,118.46

323,118.46

$

$

$

$

2,402,519.98

0.00

2,402,519.98

0.00

2,402,519.98

-36,708.18

0.00

2,365,811.80

0.00

AMOUNT DUE 2,365,811.80 323,118.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 323,118.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

139.5 TIME ALLOW: 160

ORIG TIME ALLOW: 160
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PCN: 17269-BID    ESTIMATE RUN 07/30/2010

PROJECT: ES5160A-010                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 6.000

0.300

201-00001  
 

6.300

ACRE

7,000.00000 44,100.006.300

2,100.00

0010 PLUG CULVERT 0.000

1.000

202-04001  
 

1.000

EACH

2,300.00000 2,300.001.000

2,300.00

0015 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 53,045.000

0.000

203-00010  
 

53,045.000

CY  

9.50000 503,927.5053,045.000

0.00

0020 PROOF ROLLING 0.000

0.000

203-01100  
 

5.000

HOUR

82.00000 0.000.000

0.00

0025 BLADING 0.000

0.000

203-01500  
 

5.000

HOUR

100.00000 0.000.000

0.00

0030 COMBINATION LOADER 20.000

0.000

203-01594  
 

20.000

HOUR

75.00000 1,500.0020.000

0.00

0035 *POTHOLING 20.000

0.000

203-01597  
 

24.000

HOUR

220.00000 4,400.0020.000

0.00

0040 LABORER 24.000

0.000

203-02330  
 

25.000

HOUR

27.00000 648.0024.000

0.00

0045 STRUCTURE EXCAVATION 129.100

186.900

206-00000  
 

316.000

CY  

17.00000 5,372.00316.000

3,177.30

0050 STRUCTURE BACKFILL (CLASS 1) 38.000

0.000

206-00100  
 

38.000

CY  

37.00000 1,406.0038.000

0.00

0055 TOPSOIL 0.000

0.000

207-00205  
 

975.000

CY  

10.00000 0.000.000

0.00
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PCN: 17269-BID    ESTIMATE RUN 07/30/2010

PROJECT: ES5160A-010                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION LOG (18 INCH) 0.000

0.000

208-00003  
 

980.000

LF  

9.00000 0.000.000

0.00

0065 *SILT FENCE 0.000

0.000

208-00020  
 

200.000

LF  

1.20000 0.000.000

0.00

0070 CONCRETE WASHOUT STRUCTURE 1.000

1.000

208-00045  
 

2.000

EACH

880.00000 1,760.002.000

880.00

0075 *STORM DRAIN INLET PROTECTION 1.000

0.000

208-00050  
 

3.000

EACH

160.00000 160.001.000

0.00

0080 STABILIZED CONSTRUCTION ENTRANCE 0.875

0.125

208-00070  
 

1.000

EACH

1,400.00000 1,400.001.000

175.00

0085 EROSION CONTROL SUPERVISOR 130.000

19.000

208-00206  
 

165.000

DAY 

40.00000 5,960.00149.000

760.00

0090 *WATER (LANDSCAPING) 0.000

0.000

209-00100  
 

5.000

MGAL

660.00000 0.000.000

0.00

0095 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

15.000

ACRE

360.00000 0.000.000

0.00

0100 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

15.000

ACRE

2,900.00000 0.000.000

0.00

0105 *MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

15.000

ACRE

460.00000 0.000.000

0.00

0110 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

1,500.000

LB  

1.30000 0.000.000

0.00
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PCN: 17269-BID    ESTIMATE RUN 07/30/2010

PROJECT: ES5160A-010                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

1.000

L S 

1,300.00000 0.000.000

0.00

0120 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 0.000

0.000

214-00310  
 

30.000

EACH

20.00000 0.000.000

0.00

0125 *EVERGREEN TREE (5 GALLON CONTAINER) 0.000

0.000

214-00450  
 

20.000

EACH

46.00000 0.000.000

0.00

0130 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

5,000.000

SY  

2.40000 0.000.000

0.00

0135 AGGREGATE BASE COURSE (CLASS 3) 0.000

3,218.710

304-03000  
 

3,457.000

TON 

13.00000 41,843.233,218.710

41,843.23

0140 AGGREGATE BASE COURSE (CLASS 6) 0.000

2,666.310

304-06000  
 

3,098.000

TON 

18.00000 47,993.582,666.310

47,993.58

0145 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 59.000

0.000

403-00721  
 

79.000

SY  

80.00000 4,720.0059.000

0.00

0150 GEOTEXTILE (DRAINAGE) (CLASS 2) 43.000

814.000

420-00113  
 

940.000

SY  

4.90000 4,199.30857.000

3,988.60

0155 GROUTED RIPRAP 0.000

0.000

506-00030  
 

102.000

CY  

160.00000 0.000.000

0.00

0160 RIPRAP (6 INCH) 11.000

26.000

506-00206  
 

60.000

CY  

110.00000 4,070.0037.000

2,860.00

0165 RIPRAP (12 INCH) 0.000

109.000

506-00212  
 

111.000

CY  

75.00000 8,175.00109.000

8,175.00
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PCN: 17269-BID    ESTIMATE RUN 07/30/2010

PROJECT: ES5160A-010                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 GEOGRID REINFORCEMENT 0.000

7,146.000

506-01020  
 

8,942.000

SY  

4.00000 28,584.007,146.000

28,584.00

0170 MATERIAL ALLOWANCE PROCUREMENT OF GEOGRID 8,942.000

-8,942.000SY  

3.40000 0.000.000

-30,402.80

0175 CONCRETE CLASS B (WALL) 3.000

0.000

601-01050  
 

3.000

CY  

350.00000 1,050.003.000

0.00

0180 REINFORCING STEEL 166.000

0.000

602-00000  
 

166.000

LB  

2.00000 332.00166.000

0.00

0185 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 128.000

0.000

603-01245  
 

128.000

LF  

130.00000 16,640.00128.000

0.00

0190 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 208.000

0.000

603-01365  
 

208.000

LF  

120.00000 24,960.00208.000

0.00

0195 24 INCH REINFORCED CONCRETE END SECTION 0.000

1.000

603-05024  
 

1.000

EACH

1,100.00000 1,100.001.000

1,100.00

0200 36 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05036  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0205 INLET TYPE C (10 FOOT) 1.000

0.000

604-00310  
 

1.000

EACH

3,400.00000 3,400.001.000

0.00

0210 INLET TYPE D (5 FOOT) 0.000

0.000

604-00505  
 

1.000

EACH

2,800.00000 0.000.000

0.00

0215 INLET TYPE D (10 FOOT) 1.000

0.000

604-00510  
 

1.000

EACH

3,800.00000 3,800.001.000

0.00
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PCN: 17269-BID    ESTIMATE RUN 07/30/2010

PROJECT: ES5160A-010                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 GUARDRAIL TYPE 7 (STYLE CA) 0.000

0.000

606-00710  
 

150.000

LF  

55.00000 0.000.000

0.00

0225 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 94.000

0.000

613-01200  
 

551.000

LF  

13.00000 1,222.0094.000

0.00

0230 *PULL BOX (16"X24"X12") 0.000

0.000

613-07026  
 

3.000

EACH

560.00000 0.000.000

0.00

0235 *CONSTRUCTION SURVEYING 0.600

0.300

625-00000  
 

1.000

L S 

10,700.00000 9,630.000.900

3,210.00

0240 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

200,000.00000 200,000.001.000

0.00

0245 PUBLIC INFORMATION SERVICES 0.500

0.250

626-01000  
 

1.000

L S 

2,600.00000 1,950.000.750

650.00

0250 *SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

1.000

EACH

530.00000 0.000.000

0.00

0255 *FLAGGING 0.000

0.000

630-00000  
 

40.000

HOUR

18.00000 0.000.000

0.00

0260 *TRAFFIC CONTROL INSPECTION 105.000

20.000

630-00007  
 

140.000

DAY 

130.00000 16,250.00125.000

2,600.00

0265 *TRAFFIC CONTROL MANAGEMENT 45.000

8.000

630-00012  
 

100.000

DAY 

530.00000 28,090.0053.000

4,240.00

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.700

0.000

630-80341  
 

3.000

EACH

43.00000 116.102.700

0.00
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PCN: 17269-BID    ESTIMATE RUN 07/30/2010

PROJECT: ES5160A-010                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 9.900

0.000

630-80342  
 

19.000

EACH

54.00000 534.609.900

0.00

0280 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 85.050

0.000

630-80344  
 

120.000

SF  

16.00000 1,360.8085.050

0.00

0285 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 
TYPE) 

0.000

0.000

630-80356  
 

2.000

EACH

800.00000 0.000.000

0.00

0290 *DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

10.000

EACH

21.00000 0.000.000

0.00

0295 *TRAFFIC CONE 19.800

0.000

630-80380  
 

22.000

EACH

4.30000 85.1419.800

0.00

0300 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0305 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0310 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0315 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

1,171.460

F A 

1.00000 0.000.000

0.00

0320 F/A FUEL COST ADJUSTMENT 6,013.750

1,582.050

700-70016  
 

7,595.800

F A 

1.00000 7,595.807,595.800

1,582.05

0325 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

1,559.240

F A 

1.00000 0.000.000

0.00
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PCN: 17269-BID    ESTIMATE RUN 07/30/2010

PROJECT: ES5160A-010                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0335 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

1,500.000

F A 

1.00000 0.000.000

0.00

0340 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

2,500.000

F A 

1.00000 0.000.000

0.00

0345 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

3,000.000

F A 

1.00000 0.000.000

0.00

0500 ADDED ITEM (FOOT)/ TEMPORARY BARRIER TYPE 7 120.000

0.000

900-00012  
 

120.000

LF  

30.00000 3,600.00120.000

0.00

0505 ADDED ITEM (EACH)/ IMPACT ATTENUATOR ARRAY (SAN D 
FILLED)

1.000

0.000

900-00007  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0510 EROSION BALES (WEED FREE) 31.000

5.000

208-00011  
 

60.000

EACH

16.00000 576.0036.000

80.00

0515 FENCE COMBINATION WIRE WITH METAL POSTS ROW FENCE 2,664.000

0.000

607-11200  
 

2,664.000

LF  

4.42000 11,774.882,664.000

0.00

0520 REMOVAL OF FENCE EXISTING ROW FENCE 463.000

0.000

202-01000  
 

1,000.000

LF  

1.00000 463.00463.000

0.00

0525 END POST 1.000

0.000

607-00005  
 

1.000

EACH

115.00000 115.001.000

0.00



CONTID: C17269         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 17269-BID    ESTIMATE RUN 07/30/2010

PROJECT: ES5160A-010                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 CORNER AND LINE BRACE POST 9.000

0.000

607-00010  
 

9.000

EACH

143.75000 1,293.759.000

0.00

0535 ADDED ITEM (DOLLAR)/ SURVEYING FOR ROW FENCE 1,242.000

0.000

900-00006  
 

1,250.000

DOL 

1.00000 1,242.001,242.000

0.00

0540 ADDED ITEM (LUMP SUM)/ COPING CHANGE TO MATCH P HASE I 0.480

0.000

900-00014  
 

1.000

L S 

15,735.01000 7,552.800.480

0.00

0595 F/A SEWER LINES RE-ROUTE RESIDENTIAL SEWER 0.000

0.000

700-70250  
 

3,000.000

F A 

1.00000 0.000.000

0.00

CAT 1,061,752.48125,895.961,491,494.24CURRENT AMT0200 $ $ $

CAT NO0300 P-05-AT 

0355 STRUCTURE EXCAVATION 705.000

42.000

206-00000  
 

747.000

CY  

17.00000 12,699.00747.000

714.00

0360 STRUCTURE BACKFILL (CLASS 1) 1,355.000

0.000

206-00100  
 

1,355.000

CY  

37.00000 50,135.001,355.000

0.00

0360 MATERIAL ALLOWANCE 30 MIL GEO-LINER FOR MSE WAL L 0.000

0.000CY  

1.52068 0.000.000

0.00

0360 MATERIAL ALLOWANCE 12" STRIP DRAIN FOR MSE BACK FILL 0.000

0.000CY  

0.34893 0.000.000

0.00

0365 MECHANICAL REINFORCEMENT OF SOIL 835.000

0.000

206-00360  
 

835.000

CY  

32.00000 26,720.00835.000

0.00

0370 *PRECAST PANEL FACING 1,756.000

0.000

504-04420  
 

1,756.000

SF  

70.00000 122,920.001,756.000

0.00
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PCN: 17269-BID    ESTIMATE RUN

PROJECT: ES5160A-010                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 P-05-AT 

0370 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

0.000SF  

8.20275 0.000.000

0.00

0375 CONCRETE CLASS B (WALL) 5.600

0.000

601-01050  
 

11.000

CY  

350.00000 1,960.005.600

0.00

0380 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

260.000

SY  

8.00000 0.000.000

0.00

0385 REINFORCING STEEL (EPOXY COATED) 150.000

0.000

602-00020  
 

150.000

LB  

1.70000 255.00150.000

0.00

CAT 214,689.00714.00218,659.00CURRENT AMT0300 $ $ $

CAT NO0301 P-05-AV 

0390 STRUCTURE EXCAVATION 500.000

0.000

206-00000  
 

500.000

CY  

17.00000 8,500.00500.000

0.00

0395 STRUCTURE BACKFILL (CLASS 1) 460.000

0.000

206-00100  
 

460.000

CY  

37.00000 17,020.00460.000

0.00

0400 MECHANICAL REINFORCEMENT OF SOIL 310.000

0.000

206-00360  
 

310.000

CY  

32.00000 9,920.00310.000

0.00

0405 *PRECAST PANEL FACING 975.000

0.000

504-04420  
 

975.000

SF  

70.00000 68,250.00975.000

0.00

0405 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

0.000SF  

8.20275 0.000.000

0.00

0410 CONCRETE CLASS B (WALL) 6.000

0.000

601-01050  
 

16.000

CY  

350.00000 2,100.006.000

0.00
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PCN: 17269-BID    ESTIMATE RUN 07/30/2010

PROJECT: ES5160A-010                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:01

CUMULATIVE
AMOUNT

CAT NO0301 P-05-AV 

0415 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

175.000

SY  

8.00000 0.000.000

0.00

0420 REINFORCING STEEL (EPOXY COATED) 75.000

0.000

602-00020  
 

75.000

LB  

1.70000 127.5075.000

0.00

CAT 105,917.500.00110,817.50CURRENT AMT0301 $ $ $

CAT NO0302 P-05-AU 

0425 *GROUND NAIL (10 FOOT) 117.000

10.000

504-06310  
 

127.000

EACH

260.00000 33,020.00127.000

2,600.00

0425 MATERIAL ALLOWANCE GROUND NAIL 10' 0.000

0.000EACH

46.97020 0.000.000

0.00

0425 MATERIAL ALLOWANCE GROUND NAIL 10' 0.000

0.000EACH

45.43020 0.000.000

0.00

0430 *GROUND NAIL (15 FOOT) 62.000

0.000

504-06315  
 

62.000

EACH

380.00000 23,560.0062.000

0.00

0430 MATERIAL ALLOWANCE GROUND NAIL 15' 0.000

0.000EACH

61.88035 0.000.000

0.00

0430 MATERIAL ALLOWANCE GROUND NAIL 15' 0.000

0.000EACH

45.43025 0.000.000

0.00

0435 *GROUND NAIL (20 FOOT) 320.000

0.000

504-06320  
 

320.000

EACH

510.00000 163,200.00320.000

0.00

0435 MATERIAL ALLOWANCE GROUND NAIL 20' 0.000

0.000EACH

62.21950 0.000.000

0.00



CONTID: C17269         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 17269-BID    ESTIMATE RUN

PROJECT: ES5160A-010                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 P-05-AU 

0435 MATERIAL ALLOWANCE GROUND NAIL 20' 0.000

0.000EACH

68.74995 0.000.000

0.00

0440 *GROUND NAIL (25 FOOT) 48.000

0.000

504-06325  
 

48.000

EACH

640.00000 30,720.0048.000

0.00

0440 MATERIAL ALLOWANCE GROUND NAIL 25' 0.000

0.000EACH

41.45760 0.000.000

0.00

0440 MATERIAL ALLOWANCE GROUND NAIL 25' 0.000

0.000EACH

95.68310 0.000.000

0.00

0445 *GROUND NAIL (30 FOOT) 205.000

0.000

504-06330  
 

205.000

EACH

770.00000 157,850.00205.000

0.00

0445 MATERIAL ALLOWANCE GROUND NAIL 30' 0.000

0.000EACH

8.16047 0.000.000

0.00

0445 MATERIAL ALLOWANCE GROUND NAIL 30' 0.000

0.000EACH

143.90020 0.000.000

0.00

0450 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

1,900.000

SY  

8.00000 0.000.000

0.00

CAT 408,350.002,600.00423,550.00CURRENT AMT0302 $ $ $

CAT NO0303 P-05-AW 

0455 *GROUND NAIL (10 FOOT) 66.000

19.000

504-06310  
 

85.000

EACH

260.00000 22,100.0085.000

4,940.00

0455 MATERIAL ALLOWANCE GROUND NAIL 10' 0.000

0.000EACH

46.97020 0.000.000

0.00



CONTID: C17269         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 17269-BID    ESTIMATE RUN

PROJECT: ES5160A-010                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0303 P-05-AW 

0455 MATERIAL ALLOWANCE GROUND NAIL 10' 0.000

0.000EACH

45.43018 0.000.000

0.00

0460 *GROUND NAIL (20 FOOT) 69.000

1.000

504-06320  
 

70.000

EACH

510.00000 35,700.0070.000

510.00

0460 MATERIAL ALLOWANCE GROUND NAIL 20' 0.000

0.000EACH

62.21950 0.000.000

0.00

0460 MATERIAL ALLOWANCE GROUND NAIL 20' 0.000

0.000EACH

68.74991 0.000.000

0.00

0465 *GROUND NAIL (30 FOOT) 157.000

3.000

504-06330  
 

160.000

EACH

770.00000 123,200.00160.000

2,310.00

0465 MATERIAL ALLOWANCE GROUND NAIL 30' 0.000

0.000EACH

8.16050 0.000.000

0.00

0465 MATERIAL ALLOWANCE GROUND NAIL 30' 0.000

0.000EACH

143.90020 0.000.000

0.00

0470 *GROUND NAIL (40 FOOT) 243.000

0.000

504-06340  
 

243.000

EACH

1,000.00000 243,000.00243.000

0.00

0470 MATERIAL ALLOWANCE GROUND NAIL 40' 0.000

0.000EACH

10.88067 0.000.000

0.00

0470 MATERIAL ALLOWANCE GROUND NAIL 40' 0.000

0.000EACH

141.69260 0.000.000

0.00
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PCN: 17269-BID    ESTIMATE RUN 07/30/2010

PROJECT: ES5160A-010                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:01

CUMULATIVE
AMOUNT

CAT NO0303 P-05-AW 

0475 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

1,215.000

SY  

8.00000 0.000.000

0.00

CAT 424,000.007,760.00433,720.00CURRENT AMT0303 $ $ $

CAT NO0304 WALL P-05-BB 

0550 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

254.000

CY  

9.50000 0.000.000

0.00

0555 STRUCTURE EXCAVATION 0.000

646.000

206-00000  
 

646.000

CY  

17.00000 10,982.00646.000

10,982.00

0560 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

1,068.000

CY  

37.00000 0.000.000

0.00

0565 MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

938.000

CY  

32.00000 0.000.000

0.00

0570 PRECAST PANEL FACING 0.000

2,455.000

504-04420  
 

2,611.000

SF  

70.00000 171,850.002,455.000

171,850.00

0575 CONCRETE CLASS B (WALL) 0.000

8.500

601-01050  
 

10.000

CY  

350.00000 2,975.008.500

2,975.00

0580 STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40400  
 

233.000

SY  

8.00000 0.000.000

0.00

0585 REINFORCING STEEL (EPOXY COATED) 0.000

52.000

602-00020  
 

52.000

LB  

2.00000 104.0052.000

104.00

0590 ADDED ITEM (LUMP SUM)/ ADDED MOBILIZATION 0.000

0.000

900-00014  
 

1.000

L S 

25,500.00000 0.000.000

0.00

CAT 185,911.00185,911.00296,665.00CURRENT AMT0304 $ $ $
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PCN: 17269-BID    ESTIMATE RUN 07/30/2010

PROJECT: ES5160A-010                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:37:01

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0480 FIELD OFFICE (CLASS 1) 0.875

0.125

620-00001  
 

1.000

EACH

500.00000 500.001.000

62.50

0485 FIELD LABORATORY (CLASS 2) 0.875

0.125

620-00012  
 

1.000

EACH

400.00000 400.001.000

50.00

0490 SANITARY FACILITY 0.875

0.125

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

125.00

CAT 1,900.00237.501,900.00CURRENT AMT0400 $ $ $

$ 2,402,519.98323,118.46$2,976,805.74$CURRENT AMTPROJECT TOTAL


